
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:56 PM

Run date

Time

Reviewer: Liu, Tai-Lin 01-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 037 Date: 09-Mar-2010 Tuesday

Approved Date:

Shift Hours: 06:00 am 05:00 pm Break: Over Time:

Const Calendar Day: 182

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Lifting crossbeam 01.
A. Eddie Meyer's crew of about 8 people worked on the barge before the lifting of the crossbeam 01

with the gantry system.
B. Eddie's crew went to temp. truss to finish the erection of the gantry also

2. Concrete pour for the closure pour at north and south ends of the W2 cap beam.

056 X-L02-CBM.056

Attachment

Releasing the Lifting frame to gantry system Crossbeam with gantry system lifted to temp. truss level
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 037 Date: 09-Mar-2010 Tuesday

Crossbeam 01 in Air Crossbeam with gantry system erected on temp. truss

Crossbeam with gantry system erected on temp. truss Crossbeam with gantry system lifted to temp. truss level

Start to Lift Crossbeam 01 Tie down the gantry system to the temp. truss
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 037 Date: 09-Mar-2010 Tuesday

Concrete pour to the closure on sides of W2 capbeam Releasing the Lifting frame to gantry system

Releasing the Lifting frame to gantry system Iron workers who just worked on shear leg barge.

Crossbeam with gantry system lifted to temp. truss level Start to Lift Crossbeam 01

Page 3 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 037 Date: 09-Mar-2010 Tuesday

Start to Lift Crossbeam 01 Installing safety devices on "W" line temp. truss

Crossbeam in Air

Page 4 of 4ddrRptbyBidItem


